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PWDS APPENDIX G 
CONSTRUCTION DRAWING REVIEW, PUBLIC WORKS 

PERMIT, CONSTRUCTION REQUIREMENTS & PROCEDURES 

G.1 GENERAL 

a. These Public Works Construction Requirements and Procedures will be cited :r;outinely 
in the text as the "Standards." 

b. Wherever specific supplementary standards are indicated (ie. A WW A C-150, ASTM C-
857), it shall be understood to mean the latest revision thereof. 

c. In interpreting these Standards, it is understood that: (1) if the context so requires: (a) 
the singular pronoun shall be taken to mean and include the plural pronoun; (b) the 
masculine pronoun shall be taken to mean the feminine and the neuter pronoun; and (2) 
all captions used therein are intended solely for the convenience of reference and shall in 
no way limit any of the provisions of these Standards. 

d. These Standards shall apply to all improvements within existing and proposed public 
right-of-way and City/public utility easements, to all improvements to be maintained by 
the City, and to all improvements for which the Development Code requires approval by 
the City, or which must be designed to meet the provisions of the Public Works Design 
Standards (PWDS). The provisions of these Standards are binding on contractors and 
developers in the performance of any work covered under the categories outlined above. 
Where minimum values are stated, greater values should be used whenever practical; 
where maximum values are stated, lesser values should be used whenever practical. 

e. Requests for variances to these Standards shall be based on the criteria and procedures 
outlined in Section 1.12 of the Public Works Design Standards (PWDS). 

f. In the case of conflicts between the text of these construction standards and the standard 
details in the PWDS, or between the provisions of these construction standards and the 
PWDS, the more stringent as determined by the Public Works Director shall apply. 

g. All other utility improvements, including telephone, electrical power, gas and cable TV 
shall meet the current standards of the appropriate agency as well as City standards. 

h. Traffic Control Devices shall meet the standards of the current Manual on Uniform 
Traffic Control Devices, including Oregon amendments. 

1. All other work not covered by the above standards shall conform to the Oregon Standard 
Specifications for Construction (OSSC/ODOT/APWA), most recent edition. 
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G.2 PURPOSE 

a. The purpose of these Standards is to provide a consistent policy under which certain 
physical aspects of public utility construction will be implemented. Most of the 
elements contained in this document are Public Works oriented and most are related 
to the development or platting process. However, it is intended that they apply to 
both public and private work designated herein. 

b. These Standards cannot provide for all situations. They are intended to assist but not 
to substitute for competent work by experienced contractors. The Standards are also 
not intended to limit unreasonably any innovative or creative effort which could result 
in better quality, better cost savings, or both. Any proposed departure from the 
Standards will be judged on the likelihood that such variance will produce a 
compensating or comparable result, in every way adequate for the user and City 
resident. 

c. The objective is to develop Standards which will: 

1) be consistent with current City Ordinances and the PWDS. 

2) set forth uniform material and workmanship standards under which all public 
works facilities shall be constructed within the City. 

3) supplement and complete the requirements of the City's development 
ordinances, PWDS, and other prevailing ordinances as they relate to the 
physical construction of public works facilities within the City. 

4) clarify and streamline the administration and construction of public works 
facilities within the City. 

5) provide public and private utility improvements constructed in a manner to 
allow economical future maintenance. 

d. These Standards shall relate only to public works construction in the City and are not 
to be intended to replace building codes, development or zoning ordinances and other 
regulations for which procedures and standards have been established. 

e. Planning, zoning and related matters shall be satisfied prior to submitting an 
application for a public works construction permit (ie. where land use approval is 
required, drawings are typically not to be submitted for detailed permit review by 
Public Works until after issuance ofthe land use mwroval by the City or other 
applicable agency body, unless there are exceptional extenuating circumstances as 
determined by the City). 

G.3 CONTRACTING POLICY 

1) The policy of the City for construction of public improvements covered under 
these standards requires that the contractor be registered with the Oregon 
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Construction Contractors Board. 

G.4 DEFINITIONS AND TERMS 

a. Unless otherwise defined in these Standards, the following definitions, terms and 
abbreviations shall apply whenever used. 

1) City: The City of Aumsville, Oregon. 

2) Construction drawings: Drawings prepared by a registered professional 
engineer, including site plans, plan and profile views of utilities, cross 
sections, detailed drawings, etc., or reproductions thereof, approved by the 
City Engineer, which show the location, character, dimensions and details for 
the work to be done. 

3) Contractor: Any individual, firm, co-partnership, corporation or any 
combination thereof who has or have been named on a public works 
construction permit as the person responsible for the construction of the 
subject work, or who have entered into a Contract with the City for a 
particular project. 

4) Cut Sheets: Construction submittals as required by Section G-01300 of these 
standards. 

5) Definition of Words: Wherever, in these Standards, the words directed, 
required, permitted, ordered, designated or words of like importance are used, 
they shall be understood to mean the direction, requirement, permission, order or 
designation of the Public Works Director. Similarly, the words approved, 
acceptable, satisfactory, shall mean approved by, acceptable to, or satisfaction to 
the Public Works Director. 

6) Design Engineer: The engineer licensed by the State of Oregon as a Civil 
Engineer under whose direction plans (construction drawing), profiles and 
details for work are prepared and submitted to the City for review and approval. 

7) Developer. The individual, organization, business, partnership or joint 
venture who is responsible for submitting construction drawings for review 
and obtaining a Type A or Type B site/street/utility construction permit as 
required by these standards, or the applicant for such construction drawing 
review and construction permits. 

8) Easement: Areas along the line of public utilities that are outside of dedicated 
right-of-way. Easements shall be prepared on City forms granting rights along 
the public utility line to the City. 

9) Improvement: General term encompassing all phases of the work to be 
performed under the construction permit and is synonymous to the term 
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project. 

10) Inspector: The authorized representative of the City whose instructions and 
decisions shall be limited to the particular duties and responsibilities entrusted 
to him/her in making detailed inspections of any or all portions of the work or 
materials therefor. 

11) Owner: The City of Aumsville for projects initiated and contracted by, and 
paid for by the City. For any other project, the owner is the individual, firm, 
co-partnership, corporation or any combination thereof who has hired a 
Contractor to complete any public works project subject to these standards. 

12) Plans: See Construction Drawings. 

13) PWDS: Aumsville Public Works Design Standards. 

14) Right-of-Way: All land or interest therein which by deed, conveyance, 
agreement, easement, dedication, usage, or process of law is reserved for or 
dedicated to the use of the general public free of all encumbrances, within which 
the City shall have the exclusive right to install and maintain streets and public 
utilities. 

15) Standard Details: The drawings of structures or devices commonly used on City 
work and referred to on the construction drawings. Also called Standard Plans. 
The Standard Details in these standards and in the PWDS shall apply to all 
public works construction within the City. 

16) Director: The Director /supervisor of the Public Works Department of the City 
of Aumsville or his/her authorized representative (Public Works Director). 

17) Survey Cut Sheets: Sheets of tabulated survey data, indicating stationing, 
structures, fittings, angel points, beginning of curve, points on curve, end of 
curves, staking offset, various elevations and offset utility cuts. 

18) Work: All material, labor, tools, equipment, and all appliances, machinery, 
transportation, and appurtenances necessary to perform and complete the 
Contract, and such additional items not specifically indicated or described which 
can be reasonably inferred as belonging to the item described or indicated and as 
required by good practice to provide a complete and satisfactory system or 
structure. 

G.5 PERMITS REQUIRED, TYPES OF PERMITS 

a. The following requirements and procedures apply to City Public Works construction 
permits (see also PWDS G.2.e regarding sequencing of land use approval where 
required). 

PWDS L/2021) 
Aumsville, Oregon 

PWDS Appendix G-4 
Construction Drawing Review, Public Works Permit, Construction Requirements & Procedures 



1) Any reviews and/or permits required by the County, ODOT or railroads 
(where applicable) are the sole responsibility of the design engineer and/or the 
development team, including payment for any associated permit fees, bonds or 
insurance. The City does not coordinate with (or submit construction 
drawings to) the County, ODOT or the railroads on the developer's behalf (for 
public works related permits). 

2) The development team is responsible to comply with any requirements 
imposed by the County, ODOT or the railroads. Where County, ODOT or 
railroad requirements conflict with City requirements, the more stringent shall 
apply. 

b. No developer, person or organization (other than the City of Aumsville) shall begin to 
construct, reconstruct, cut, excavate, repair, modify, alter, or grade any sidewalks, 
curb, curb-cut, driveway, street, or begin to lay and install any sanitary sewer, water 
mainline, storm sewer, including appurtenances or service laterals, or other private or 
franchise utility within any public right-of-way or City/public utility easement within 
the jurisdiction of the City without first obtaining approvals from the Public Works 
Director and the City Engineer as required by these standards, paying any required 
plan review and construction permit fees, depositing any required performance 
security, and obtaining a street/utility construction permit therefor as provided herein. 

c. Work for which a street/utility construction permit is required shall include, but not 
be limited to, the following. This list is not all inclusive. The intent is that any work 
covered under the Public Works Design Standards (PWDS) will require either a Type 
A or Type B Site/Utility/Street Construction Permit prior to construction. 

1) Streets. A permit shall be required for any work on a public street, dedicated 
fire lane, sidewalk, curb, curb-cut, driveways and driveway approaches within 
a public right-of-way, or within an existing or proposed public easement or 
fire lane, including signs, traffic markings and traffic control devices. 

2) Storm Sewer. A permit shall be required for any work to lay and install any 
storm sewer and storm sewer appurtenances, detention systems, storm 
drainage improvements involving drywells or stormwater infiltration systems 
which require approval or permitting by DEQ, or storm drainage service 
lateral(s), or within any existing or proposed City/public utility easement. 

3) Sanitary Sewer. A permit shall be required for any work to lay and install any 
sanitary sewer pipeline and appurtenances, including sanitary sewer service 
lateral(s), within any public right-of-way or within any existing or proposed 
City/public utility easement. 

4) Water. A permit shall be required for any work to lay and install any water 
main and appurtenances, including water service lines and meter boxes, fire 
service lines or appurtenances, within any public right-of-way or within any 
existing or proposed City/public utility easement, or any other improvements 
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attached to the City water system. 

5) Parking Lots, Private Streets, Common Use Driveways, Fire Lanes: A permit 
shall be required for any work on a parking lot, private street or common use 
driveway that takes access from a public City street, that discharges storm 
drainage to a public storm drain system, or that overlies a public sanitary 
sewer or water line, or for fire lanes required by the Fire District. A City 
utility/street construction permit is not required for the portion of single 
family residential driveways (serving a single residence or duplex) that is 
outside the public right-of-way or City/public utility easements. 

6) Site Grading and Filling. A permit shall be required for any site grading, 
filling or fill stockpiling operations as follows. 

a) Projects that require site grading, filling or fill stockpiling operations 
associated with development of the property other than those 
operations directly associated with the construction of a structure for 
which a valid building permit has been issued by the City. 

b) Site grading, filling or fill stockpiling operations over existing public 
sanitary sewer, storm drain or water distribution lines, or such 
operations within existing or proposed City/public utility easements. 

7) Street Closure. In the event any of the above activities, or any activities 
related to the construction of a building, structure, or parking lot, which 
requires the temporary closure of a street, alley, lane of traffic, or sidewalk to 
vehicle or pedestrian flow, a permit shall be obtained from the City for said 
closure. 

8) Franchise Utilities. A permit covering any work on underground franchise 
utilities within any improved area of any public street, including sidewalks, or 
within any existing or proposed City/public utility easements. Permits will 
not be required for work on overhead or above grade franchise utilities which 
do not involve excavation within the areas specified herein (although traffic 
control plans shall be provided to and approved by Public Works to the extent 
required for mitigation of traffic impacts due to the work). 

d. Type A Public Works Permit. 

1) Work for which a Type A Street/Utility Construction Permit is required shall 
include the following. 
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serve a single residence, duplex or business for which public street or 
mainline utility improvements are not required, and that do not include 
construction or reconstruction of parking lots, private streets, fire lanes 
or common use driveways other than for duplexes. 
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b) Utility work by franchise utility companies that does NOT require 
pavement cuts or boring longitudinally along a public right-of-way or 
City utility easement shall require a Type A permit (including 
installation by boring along or across a public right-of-way or City 
utility easement, unless the Public Works Director determines that the 
scope of the proposed installation requires review by the City 
Engineer, in which case a Type B permit will be required). Such work 
shall be exempt from permit fees to the extent provided by Section 
G.9( e) herein. 

2) An improvements agreement and performance security shall be executed as 
specified in Section G. l 0 herein. 

e. Type B Public Works Permit. 

1) Work for which a Type B Site/Street/Utility Construction Permit is required 
shall include the following. 

a) Any street, sidewalk or utility improvement to serve more than a single 
residence, duplex or business, or for which public street or mainline 
utility improvements are required (including fire hydrants or dedicated 
fire sprinkler services), or that include parking lots, private streets, fire 
lanes or common use driveways other than for duplexes, or which 
includes storm drainage improvements involving drywells or 
stormwater infiltration systems which require approval or permitting 
by DEQ, or which serve more than a single residence, or which serve 
commercial I industrial I public developments. 

b) Installation of service laterals for multiple properties within a common 
trench, or installation of service lateral(s) across property other than 
that being served. 
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c) Site Grading & Fills. 

d) 

(1) Projects that require site grading, filling or fill stockpiling 
operations associated with development of the property other 
than those operations directly associated with the construction 
of a structure for which a valid building permit has been issued 
by the City. 

(2) Site grading, filling or fill stockpiling operations over existing 
public sanitary sewer, storm drain or water distribution lines, or 
such operations within existing or proposed City/public utility 
easements. 

Utility work by franchise utility companies that requires pavement cuts 
or boring longitudinally along a public right-of-way or City utility 
easement (ie. parallel with & within the RIW or easement) shall 
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require a Type B permit (for subdivisions or other development which 
obtains a Type B permit for the overall project, a separate permit will 
not be required for franchise utility work directly associated with the 
issued Type B permit for the development). Work by franchise utility 
companies which is not associated with such a development project shall 
be exempt from permit fees to the extent provided by Section G.9( e) 
herein. 

f. If there are classes of work not specifically covered herein but that are included under 
the scope of the Public Works Design Standards, the determination of the type of 
permit required shall be made by the City Manager after consultation with the Public 
Works Director and the City Engineer. 

g. Approval of Construction Drawings is required prior to obtaining a permit or 
beginning construction. 

h. Approval of construction drawing (plans) by the City Engineer or City Public Works 
for issuance of a City Public Works street/site/utility construction permit does not 
relieve the developer, contractor or engineer from obtaining any and all reviews and 
permits required under the building, plumbing or electrical codes that any portions of 
the work may be subject to, or from any requirements under County, ODOT or other 
agency permits or approvals required for the project. 

i. Any permit issued by the City is considered to be a "written contract" for purposes of 
triggering "additional insured" coverage of the City under the Contractor's required 
insurance policy(s). 

G.6 APPROVAL OF CONSTRUCTION DRAWINGS REQUIRED 

a. Construction drawings (plans) shall be submitted for review and be approved by 
Public Works and/or the City Engineer prior to issuance of permits required by these 
Standards. Type A Permits shall have the written approval of the Public Works 
Director or his designated representative prior to issuance of the permit. In addition 
to written approval by the Public Works Director, Type B Permits shall have the 
written approval of the City Engineer. For subdivisions and other developments 
requiring improvements to public streets and/or multiple public utility systems, 
construction drawings for sewer, water, streets, and storm drains shall be submitted 
simultaneously to facilitate checking for conflicts. 

b. Construction drawings submitted for approval shall be subject to the standards, 
specifications, policies and procedures, construction drawing review and permit fees 
of the Public Works Department in effect at the time of application or reapplication 
for construction drawing review. 

c. Except as provided in Subsection ( d) of this section, such construction drawing 
approval shall be void upon expiration of six months from the date of said written 
approval in Subsection (a) of this section if a Type A or Type B permit is not 

PWDS L/2021) 
Aumsville, Oregon 

PWDS Appendix G-8 
Construction Drawing Review, Public Works Permit, Construction Requirements & Procedures 



obtained and work commenced on the project. Resubmittal of construction drawings 
will require that they be updated to reflect current City standards. 

d. If a Public Works permit is not issued and substantial construction commenced within 
6 months from the plan approval date, a new review of the drawings will be required 
except as follows. 

1) Upon a written verification that the facts upon which the plan approval was 
based have not changed to an extent sufficient to warrant a new review of 
construction drawings, the plan approval may be extended for a period not to 
exceed 6 additional months. 

2) Written verification for Type A permits shall be provided by the Public Works 
Director t, while verification for Type B permits shall be by both the Public 
Works Director and the City Engineer. 

3) No more than two such six month extensions shall be granted for any one 
development or project, resulting in a maximum time extension of one year. 

e. Reapplication for construction drawing review must be made with the Public Works 
Director or his designated representative upon expiration of said six month period in 
Subsection ( c) of this section, or extension periods provided herein, if the permit is 
not issued within said approval or extension period. 

f. All plans, reports, or documents for public utility improvements required by these 
standards or the City development ordinances or other City ordinances shall be 
prepared by and certified by a registered professional civil engineer licensed by the 
State of Oregon. 

G.7 CONSTRUCTION DRAWING REVIEW PROCESS AND REVIEW FEES 

a. All construction drawings (plans) for Type A or Type B permits shall be reviewed in 
general conformance with the procedures outlined in PWDS Section 1.9, including 
providing preliminary drawings and scheduling a pre-design meeting (per PWDS 
1.9.a) between the developer's engineer and Public Works (&City Engineer as 
applicable) to receive input regarding design issues related to required improvements. 

The submittal for construction drawing review shall be filed by the responsible party 
(ie. the design engineer for public improvements) with the Public Works Director for 
any permit or permits required by these standards. 

In addition to requirements, documents and information listed under PWDS 1.1 O.b 
(full list is not reproduced here), such submittal for construction drawing review shall 
include the following as applicable. 

1) Name and address of the owner or owners of the property; 

2) Name and address of the developer of the property; 
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3) Name, address, and phone number of the designer (design engineer for public 
improvements); 

4) Description of the work area location, including addresses as applicable; 

5) Preliminary plans (3 sets for single family residential developments, and 4 sets 
for commercial, industrial and multifamily developments) showing a vicinity 
map and details of the proposed project, including street widths and property 
lines, existing and proposed utility locations. In the case of public 
improvements, preliminary plans shall include all applicable information 
outlined under PWDS 1.10. 

6) Estimated construction cost of the proposed project, or estimates based on the 
construction cost estimate schedule established by the Public Works Director 
or the City Engineer. 

7) Plan review fees as prescribed by resolution of the City Council (for franchise 
utilities, see Section G.9e). 

8) Review fees required in Subsection (7) of this section are nomefundable, and 
are required to support permit plan review. 

a) A plan review fee payment based on a percentage (to be set by 
resolution of the City Council) of the initial engineer's estimate of all 
construction work related to the project (ie. all work covered under the 
PWDS) is due at submission of the engineered construction drawings 
for review (see also PWDS 1.10. b.13 for costs to be included in the 
estimate). 

b) Monthly billings of any City costs exceeding the plan review fee 
payment, payable within 30 days. 

c) Final reconciliation of project review and inspection costs, including 
City Engineer review & inspection costs and Public Works staff 
expenses, will be determined at project completion. Any final balance 
due the City must be paid before City approval and/or acceptance of 
the project. 

9) Evidence that all federal and state laws and regulations have been complied 
with, including a copy of any permits required by federal, state, or county 
agencies. 

10) A current title report(s) covering all property where utility construction will 
occur (which includes a list of all existing easements, restrictions, and other 
encumbrances, including copies of deeds, easements or other restrictive 
documents referenced in that report) [a pdf copy of each title report with 
embedded hyperlinks to the referenced documents may be provided in lieu of 
a hard copy]. 
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11) Such other information as the Public Works Director shall find reasonably 
necessary for the determination of whether plans should be approved for 
permit. 

G.8 CONSTRUCTION PERMIT APPLICATION 

a. Application Form. Following review and approval of the plans by the City, an 
application for a construction permit as required by these standards shall be filed with 
the Public Works Director. Such applications shall be in the form prescribed by the 
City and shall include the following information as a minimum: 

1) Name and address of the owner or owners of the property. 

2) Name and address of the developer of the property. 

3) Name and address of the designer (design engineer for public improvements). 

4) Name and address of the party doing the work, including subcontractors. 

5) Location of the work area, including addresses as applicable. 

b. Supplemental Information Required. Prior to issuance of the public utility 
construction permits, the Developer shall provide the City with the following after 
review & approval of the construction drawings (see also PWDS l.9(h)): 

1) Copies of the final revised (approved) plans for stamping by the City as 
follows: 

• Type B permit, 10 sets 
• Type A permit or franchise utility improvements, 4 sets 

For Type B permits, the City will keep four (4) sets of approved construction 
drawings and return the remainder to the development team. Additional sets 
may be submitted for stamping at the Developer's request. 

2) Other information & documentation as summarized under PWDS 1.9.i. 

3) Such other information specific to the project as the Public Works Director or 
the City Engineer shall find necessary for the determination of whether a 
permit should be issued therefor, including evidence that all applicable City, 
County, state and/or federal laws and regulations have been or will be 
complied with. 

G.9 CONSTRUCTION PERMIT FEES 

a. Accompanying the application required by these standards shall be a construction 
permit fee as prescribed by resolution of the City Council. 
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b. Permit fees required by these standards are nomefundable, and are required to support 
permit issuance, testing, and inspection. 

c. In computing the construction permit fees, the estimated value of proposed 
construction shall be comparable with current bid prices for City contract projects, 
and shall approved by the City prior to issuing the permit. 

d. Work being done under contract with the City shall be exempt from permit fees. 

e. Work being done by franchise utilities shall be exempt from permit fees to the extent 
provided by the franchise agreements with the City. 

f. Work without Permits. Where work for which a permit is required by these standards 
is commenced or proceeded with prior to obtaining said permit (or after said permit 
has expired or been suspended), the construction permit fees specified in Subsection 
(a) of this section shall be doubled, but the payment of such double fee shall not 
relieve any person from fully complying with the requirements of these standards and 
other applicable City codes, standards and ordinances in the execution of the work 
nor from any other penalties prescribed herein, nor shall it obligate the City to accept 
any work so performed without a valid permit. 

g. Permits required by these standards shall be non-transferable. Any change in 
applicant, such as a subdivision sale, will require re-application for permit. If six 
months has elapsed since plan approval, reapplication for plan review shall be made. 
If previous plan review payment provided by the applicant is insufficient to cover the 
costs of the new review, the City may assess an additional review fee which will, in 
the opinion of the City Manager, cover the estimated cost for the new review. 

G.10 CONSTRUCTION AGREEMENT & PERFORMANCE GUARANTEE 

a. Except as otherwise provided below, a performance guarantee shall be provided for 
all work for which a Type A or Type B permit is required. Depending on the type of 
project, the performance guarantee may consist of a restriction on the issuance of a 
building permit(s), a restriction on the recording of a plat, or a financial security. 
Acceptable performance guarantees shall be as outlined below for the different 
classes of project listed. 

b. Work being done by franchise utilities shall be exempt from performance guarantee 
requirements only to the extent provided by the franchise agreements with the City. 

c. Type A permit. The performance guarantee may consist of one of the following, and 
shall be in a form as required by the City. 

1) An agreement with the City whereby building permits will not be issued until 
all improvements within the public right-of-way or utility easements are 
completed and approved by the City. 
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2) If a building permit is requested before all improvements within the public 
right-of-way or utility easements are completed and approved by the City, the 
developer shall provide a financial security acceptable to the City to guarantee 
the completion of all work covered under the permit. The financial security shall 
be 110% of the estimated construction cost, or $500, whichever is greater, and 
may consist of cash, or it may be a bond or irrevocable letter of credit as outlined 
in Subsection d( 4) below. Occupancy of structures and permanent connection 
to City water and sewer service will not be allowed until all permitted 
improvements have been completed and approved by the City. 

d. Type B permit. Before the issuance of a Type B construction permit, the applicant 
shall execute the City's standard Developer-City Construction Agreement that 
certifies that all improvements will be constructed in conformance with all City 
standards and ordinances and all conditions of construction permit approval will be 
satisfied (ie. plan approval required prior to execution of the construction 
agreement). In addition to the construction agreement, the developer shall provide a 
performance guarantee consisting of one of the following in a form as required by the 
City. 

1) Work Within Existing Improved Rights-of-Way, or Work on Existing Public 
Utilities. Except for work being performed under public contract for the City 
of Aumsville or Marion County, a financial security shall be provided to the 
City as outlined under Subsection d(4) below for all work within existing 
developed rights-of-way, unless otherwise approved by the City. The 
financial security shall specify a timeframe, acceptable to the City, by which 
the work shall be completed and the existing streets, facilities and 
improvements are restored to pre-existing or better conditions. 

2) Work Outside Existing Improved Rights-of-Way (except Work on Existing 
Public Utilities). 
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a) 

b) 

c) 

Subdivisions. An agreement with the City that the final plat for the 
subdivision will not be approved nor recorded until all improvements 
have been completed and accepted by the City, or all improvements 
have been substantially completed and a financial security has been 
provided as outlined in Subsection d( 4) below. 

Partitions. An agreement with the City that no building permits for 
any structures within the partition will be issued until all 
improvements have been completed and accepted by the City, or all 
improvements have been substantially completed and a financial 
security has been provided as outlined in Subsection d( 4) below. 

Other than Subdivisions and Partitions. An agreement with the City 
whereby occupancy of structures and permanent connection to City 
water and sewer service will not be allowed until all permitted 
improvements are completed and approved by the City. 
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3) Upon provision of a performance guarantee as outlined herein, building 
permits for on-site private work can be obtained for commercial, industrial & 
multi-family projects. Permanent connection to City water and sewer service 
will not be allowed until all public improvements are completed, and all on­
site improvements are completed or bonded to guarantee all improvements 
will be completed in accordance with the approved drawings, City Standards 
and specifications. 

4) Financial Security. The financial guarantee for a Type B permit may consist 
of one of the following, and shall be in a form as required by the City. The 
amount of the security guarantee shall not be less than $500 or the amounts 
specified below, whichever is greater. 

a) A surety bond executed by a surety company authorized to transact 
business in the State of Oregon, in a form approved by the City 
Attorney. The amount of the performance surety bond shall be as 
established by the Public Works Director, but shall not be less than 
125% of the estimated construction cost of required improvements, as 
verified by the City. The performance surety bond shall insure the full 
and faithful performance of all proposed work and shall guarantee that 
the applicant will conform to all provisions of the construction 
agreement, if any, and immediately upon the completion of work, 
remove all surplus earth, rubbish or other material, replace or restore 
all existing streets, utilities and landscaping to a condition as good as 
or better than existed prior to the work. 

b) An irrevocable letter of credit assigned to the City of Aumsville in an 
amount equal to 125% the estimated construction cost of required 
improvements, as verified by the City. The letter of credit shall be 
subject to the same conditions as set forth above in the case of surety 
bonds. 

5) If the applicant fails to complete all improvements for which a performance 
surety bond or letter of credit were provided, the City shall estimate the cost 
of completing any required improvement, call on the bond or letter of credit 
for the funds necessary to complete the improvement, and complete the 
improvement to the extent of the funds obtained upon call of the bond or letter 
of credit. If the amount obtained is insufficient to complete the improvement, 
the City may either hold the collected funds until additional funds are 
authorized for the improvement or expend the collected funds on a revised 
improvement or on a portion of the improvement as determined reasonable by 
the Public Works Director. 
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G.11 CONDUCT AND PROGRESS OF THE WORK 

a. All work under said permits shall be completed in conformity with the provisions of 
these standards, the terms of the applications and construction permits, and under the 
supervision and subject to the approval of the Public Works Director. Immediately 
upon completion of work, all surplus earth, debris, rubbish or other materials shall be 
removed immediately and the street and utilities restored to a condition as good as or 
better than existed prior to the work. 

b. Timeframe for Restoration of Existing Street Surfaces. 

1) Unless authorized in writing by the City Manager prior to the start of the 
work, no work within any existing public roadway shall disrupt traffic flow 
for more than 14 consecutive days. 

2) Unless authorized in writing by the City Manager prior to the start of the 
work, trenching within existing paved streets shall be backfilled and repaved 
within 14 days of the start of excavation unless the trenches are plated or 
repaired with cold patch. In addition, trenching within existing major streets 
(arterial, collector or commercial-industrial streets) shall be plated or 
repaired with cold patch at the end of each work day. This requirement shall 
apply to work within existing paved streets that are will later be reconstructed 
as part of the project. Failure to maintain any temporary cold mix trench 
patching in a smooth condition will result in the City requiring the cold mix to 
be removed and replaced with hot mix AC for temporary patching. Such 
replacement shall occur within 4 working days of written notice by the City. 

3) Unless authorized in writing by the City Manager prior to the start of the 
work, the timeframes specified herein shall apply independently and 
separately to each block or intersection where trenching work occurs. In all 
cases, trenches within each block or intersection shall be permanently repaved 
within 21 days of the start of excavation, except where the street will be 
reconstructed as part of the project. 

c. The contractor is responsible for the coordination with the various utilities and 
agencies during construction. 

G.12 ADHERENCE TO AND EXHIBITION OF PERMITS 

a. No work shall be undertaken other than that specified in the application and permit 
for the particular cut or excavation. Upon demand of the Public Works Director or 
his designate or any city police officer, the permits shall be produced at the place 
where the work is in progress, or such work will be stopped until the permit is 
produced. 
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G.13 EXPIRATION OR SUSPENSION OF PERMIT; STOP WORK ORDER; 
APPEAL 

a. Expiration of Permit 

1) A Type A or Type B site/street/utility construction permit shall lapse if 
construction for which the permit was issued has not commenced within 
ninety (90) days of the date of issuance. All construction under a Type A or 
Type B site/street/utility construction permit shall be completed within 12 
(twelve) months of issuance of the permit or execution of the Developer-City 
Construction Permit, whichever is earlier. 

2) To reinstate the permit, the applicant shall submit a written request for 
reinstatement to the Public Works Director giving the reasons for failure to 
begin construction, pay a reinstatement fee and provide a date when 
construction will be commenced. 

3) In reinstating the permit, the Public Works Director and/or the City Engineer 
may impose additional requirements or conditions deemed necessary for the 
project to conform to current City standards. 

b. Suspension of Permit 

1) At any time after the issuance of a construction permit required by these 
standards, the Public Works Director may suspend the same upon a finding 
that any of the following grounds exist: 

a) False, misleading, or erroneous data or information submitted by the 
applicant in connection with securing the permit. 

b) Materials or workmanship do not meet specification for the 
construction or installation of the permitted improvement; or 
construction or installation varies from the approved plan or design of 
the improvements. 

c) Violation of any of the provisions of the City development ordinances 
governing the work being done under the permit. 

2) Upon suspension of a construction permit as provided in Subsection (a) of this 
section, the Director shall cause to be issued a written "stop work order," one 
copy of which shall be sent by regular mail to the permittee at the address 
shown on the permit application, one copy of which shall be sent by regular 
mail to the permittee's engineer overseeing the work, if known, and one copy 
of which shall be personally delivered to the person in charge of any work in 
progress. 

3) It shall be unlawful for any person to cause, suffer, or permit any work to be 
done for which a permit is required by these standards when a "stop work 
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order" has been issued as provided in Subsection (b) of this section. The City 
will not accept any work performed after delivery of the "stop work order" to 
the person in charge of work in progress at the project site. 

4) An applicant whose permit has been suspended may appeal such action to the 
City Manager through the City's established appeal process. Notwithstanding 
the provisions for appeal to the City Manager, the filing of an appeal shall not 
stay the effect of a "stop work order" issued under Subsection (b) of this 
section. 

G.14 NOTICE OF COMPLETION OF WORK, FINAL INSPECTIONS 

a. Within 3 business days of completion of the work for which a permit was required 
under these standards, all in accordance with the approved construction drawings and 
City standards, the person or organization to whom the permit to do such work was 
issued shall submit written notice to the Public Works Director (I'ype A permits) or 
the City Engineer (I'ype B permits) stating that the work has been completed and give 
such other information as may be required by the City, and request a preliminary final 
inspection of the work. 

b. As a minimum, the following must be submitted to the Public Works Director or the 
City Engineer as applicable prior to the preliminary final inspection. 

1) All exterior property pins and street monumentation set (partitions & 
subdivisions). 

2) All set property pins exposed and all property corners marked with lath 
(partitions & subdivisions). 

3) All easement limits (except PUEs parallel with r/w) marked with labeled lath. 

4) Paper copy of as-built drawings submitted to City Engineer a minimum of 48 
hours prior to final inspection, including distance ties to all utility stub ends. 

5) Written copies of all required utility test reports (compaction, mandrel, 
pressure, vacuum, etc), as well as video tapes of any required pipeline TV 
inspections. 

6) Completion report from design engineer including written copies of all utility 
test reports (compaction, mandrel, pressure, vacuum, etc), as well as 
inspection reports of any required TV inspections. Submitted compaction 
tests shall include certification of engineered fills, baserock and AC pavement 
tests for streets and trench patching, as well as soil compaction results for all 
lots with fills. 

7) Certification that the areas within the building envelopes of all lots conform to 
compaction requirements of the applicable Oregon Building Code. 
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c. Any corrective work items identified during the preliminary final inspection (ie. 
punchlist items) shall be completed prior to the City's conditional acceptance of any 
of the public streets or utilities. Failure by the City to include items on the 
preliminary punchlist shall not, in any way, relieve the contractor from any obligation 
to perform the work in strict compliance with the approved plans and City standards. 
Additional items discovered during subsequent inspections must be corrected prior to 
provisional acceptance of the improvements by the City. 

d. Upon completion of all corrective work to the satisfaction of the Public Works 
Director and the City Engineer, including a final inspection by the City, the developer 
shall provide the following prior to provisional acceptance of the public 
improvements by the City. 

1) Full-size mylar or vellum as-built drawings (based from an as-built survey as 
applicable) for Type B permitted improvements, full-size blackline paper as­
built drawings for Type A permitted improvements. 

2) Acceptable Maintenance Bond (or other security acceptable to the City) 
valued at a minimum of 40 percent of the estimated construction costs for the 
public portion of the improvements completed under the Public Works permit, 
as well as portions of the private improvements as noted under G.15. 

a) Bond periods shall conform with the minimums noted under G.15.d, 
unless longer periods are required by the City as noted under G.15.d.5. 

b) The warranty period shall not commence prior to provisional 
acceptance of the public improvements by the City. 

3) Photocopies of any recorded easements required in conjunction with the 
improvements, except for on-site easements that will be recorded after the plat 
is recorded. 

4) Other items required as conditions of the land use planning approval, where 
applicable. 

e. In no case shall the City issue written provisional acceptance of the work until as­
built drawings (for public improvements) and maintenance bonds (if required) are 
submitted to and accepted by the City. Final acceptance by the City shall not occur 
until the end of the warranty period. 
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G.15 CITY POLICY FOR ACCEPTING NEW OR RECONSTRUCTED STREETS 
AND PUBLIC UTILITIES 

a. The City will accept developer-built public street, sanitary sewer, storm sewer and 
water distribution improvements constructed in conformance with the City Public 
Works Construction Standards subject to the following procedures. 

b. After construction of the total project has been completed, all final inspections have 
been completed, and all required maintenance bonds and as-builts have been 
submitted and accepted by the City and any outstanding plan review or permit fees 
have been paid (and after other items under G.14 have been provided), the Public 
Works Director or the City Engineer will provide a memo to the City Manager 
recommending that the City provisionally accept the public street, sanitary sewer, 
storm drainage and/or water system improvements, with final acceptance to occur at 
the end of the warranty period. 

c. 40% Maintenance/Warranty Bonds. 

1) Maintenance Bonds (or other security acceptable to the City) shall be 
provided by the Contractor or the Developer for the public portion of the 
improvements constructed under the Public Works permit, as well as portions 
of the private improvements as noted below, valued at a minimum of forty 
percent ( 40%) of the applicable construction costs. 

d. Warranty & Bond Periods/Coverage. 

1) Warranty and Maintenance Bond periods shall commence upon the date of the 
notice of provisional acceptance by the City, with final acceptance to occur at 
the end of the warranty period. The warranty and maintenance bond periods 
shall be as summarized below. 

2) One (1) year from provisional acceptance by the City of the applicable public 
sanitary sewer, storm drainage and/or water improvements (as well as 
detention systems, water quality facilities & structures, portion of fire service 
lines located within the public right-of-way or City utility easements, etc.), but 
excluding any other improvements which are listed by the PWDS as "special 
items" for design (see PWDS 2.3, 3.3, 4.3 & 5.3). 

3) Two (2) years from provisional acceptance by the City of the applicable 
public street/public sidewalk/street light (excluding street lights 
owned/maintained by the power company) improvements (as well as box 
culverts, trench paving, driveway approaches, designated fire lanes, common 
use driveways, common use private streets, private sewer pump stations, 
metering/monitoring manholes, etc.), and also including other improvements 
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which are listed by the PWDS as "special items" for design (see PWDS 2.3, 
3.3, 4.3 & 5.3). 

4) Any damage to the covered improvements during the warranty period shall be 
corrected prior to final acceptance by the City and release of the warranty 
and/or bonds, regardless of the cause of the damage. 

5) The required warranty and bond period may be extended at the discretion of 
the City Manager if the Public Works Director or the City Engineer identify 
construction materials or methods that differ from City standards, but which 
the City does not require to be removed and replaced. 

a) This authority granted to the City Manager shall in no way obligate the 
City to accept any work that is not constructed in full conformance 
with the approved plans and these standards, nor shall it be construed 
as establishing a precedent. 

e. Prior to the end of the warranty and bond period, Public Works and/ or the City Engineer 
will make warranty inspection(s) and investigations as deemed necessary by the City to 
identify any defective work that must be corrected prior to final acceptance of the 
improvements by the City. The developer will be notified in writing of any required 
corrective work. 

1) All required corrective work shall be completed by no later than 21 days from 
the date of such written notification. 

2) Any delay in correcting the identified deficiencies will result in a delay in 
final acceptance by the City, and release of any warranty or bonds. 

G.16 PENALTY; CONTINUING VIOLATIONS 

a. Failure to comply with any provision of these standards, or with any restrictions or 
conditions imposed hereunder, or failure to comply with the conditions of a 
construction permit issued by the City, shall subject the person, firm or corporation 
who violates, disobeys, omits, neglects, or refuses to comply with any of the 
provisions of these standards to civil penalties as prescribed herein. 

b. Offenses defined in these standards shall be punishable by a fine not to exceed $250 
per violation. Each and every day a violation is permitted to exist shall constitute a 
separate offense. 

c. A violation of the provisions of these standards is declared to be an offense, but not a 
crime. It is intended to be an offense which can be disposed of in all respects as a 
civil proceeding and not governed by procedural, evidentiary, substantive, and 
constitutional rules applicable to criminal charges and proceedings. A person 
adjudged responsible for an infraction shall not be deemed "guilty" of the infraction 
and a judgment of responsibility shall not be deemed a "conviction" for any purpose. 
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d. Notwithstanding anything in this section or any other ordinance to the contrary, no 
greater penalty shall be imposed for any violation of city ordinance than the 
maximum penalty prescribed under Oregon statute for the same act or omission. 

G.17 PRECONSTRUCTION CONFERENCE 

Requirements relating to the Preconstruction Conference are outlined in Section 1.13 of the 
Public Works Design Standards (PWDS). 

G.18 VARIANCES TO CONSTRUCTION STANDARDS 

Requests for variances to these Standards shall be based on the criteria and procedures 
outlined in Section 1.12 of the Public Works Design Standards (PWDS). 

G.19 CONSTRUCTION INSPECTION 

Construction inspection shall generally conform to the procedures outlined in Section 1.14 of 
the Public Works Design Standards (PWDS). 

G.20 CONSTRUCTION SUBMITTALS 

Construction submittals for materials & equipment incorporated into the work shall generally 
conform to the requirements outlined in Section G-01300 attached hereto. 
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SECTION G-01300 
CONTRACTOR CONSTRUCTION SUBMITTALS 

PART1: GENERAL 

1.1 SCOPE 

a. Construction submittals for review by the City are required for all material & equipment which 
is incorporated into work covered under the PWDS or which will be turned over to the City for 
operation and maintenance, including but not limited to streets/sidewalks, water/sewer/storm 
drainage improvements, pump stations, treatment facilities (water, sewer or storm), storage 
reservoirs, bridges, etc. 

b. Delivery prior to approval of any material or equipment for which submittals are required will 
be at the Contractor's risk. Material or equipment for which submittals are required shall not be 
incorporated into the work until after the submittals have been reviewed and approved. 

c. Construction Submittal Format & Number of Copies. 

1) Contractor will be allowed to provide electronic/pdf copies of highlighted/marked-up 
submittals and associated submittal cover sheet, conditional upon submittals being 
complete and configured in accordance with the requirements of this section. 

2) If the Contractor fails to provide submittals in full conformance with this section, the 
Public Works Director and/or City Engineer may require all subsequent submittals to 
be submitted in hard copy format (three copies minimum). 

1.2 GENERAL SUBMITTAL REQUIREMENTS 

a. Review by Engineer-of-Record Required. 

1) 

2) 

3) 

4) 
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Unless otherwise approved in writing by the Public Works Director, all submittals to 
the City (with the exception of the laboratory and test reports) shall be first reviewed 
by the Engineer-of-Record, who is responsible to verify that the submittals confonn 
with the approved design and with PWDS requirements before they are forwarded to 
the City for review. Direct submittals from contractors, subcontractors or suppliers 
will not be accepted by the City unless otherwise noted herein. 

Prior to submitting to the Engineer-of-Record, the Contractor shall carefully review the 
correctness and thoroughness of the material, verify all field measurements, and 
coordinate all aspects of each item being submitted. 

The Contractor shall carefully review and ensure that all submittals are tailored to the 
project by high lighting appropriate information and/or deleting or crossing out non­
applicable information, and that all options and equipment furnished are indicated, and 
ensure that the submittal is otherwise organized and marked as required herein or in the 
individual specification sections as applicable. 

The Contractor shall verify his review by affixing his stamp of approval and 
signature to the front page of each submittal package. 
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b. Direct Supplier/Subcontractor Submittals Not Accepted. All submittals to the City, with the 
exception of the laboratory test certificates, shall be made only after review by the Engineer-of­
Record. Submittals from subcontractor or suppliers will not be accepted. 

c. Sequential Numbering. All submittal reports shall be numbered sequentially. Resubmittals 
shall be designated with the same number as the original submittal followed by a designation 
letter (ie. Submittal "SA" for the first resubmittal of submittal S, Submittal "SB" for second, 
etc.). 

d. Specified Cover Sheet. All submittals shall be accompanied by a completed copy of the 
submittal report cover sheet included under Part 4 of this section. 

1) A separate submittal report cover sheet shall be prepared for each submittal. 
Generally, items under a single PWDS division can be included on the same 
submittal report. Each submittal report shall clearly designate the PWDS division & 
section(s) that apply to the material or equipment being submitted on. 

2) A single submittal report shall not be used for items under different PWDS divisions. 

3) All submittal report cover sheets shall reference the item(s) that it covers, the 
applicable PWDS division & section(s), the Contractor's name, the Project title and 
location, and the date of submission. Submittal shall also indicate whether the 
information is for review and approval by the City, for record purposes or for the 
fulfillment of the operation and maintenance requirements. 

e. The Contractor shall provide copies of each submittal as follows unless otherwise directed by 
the City: 

f. 

g. 

h. 
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1) Material and Equipment Construction Submittals -Four (4) copies provided to City 
if pdf submittals are dis-allowed as noted above. 

2) Quality Control Submittals The Contractor or the laboratory shall submit one copy 
of all test certificates, and calibration certificates directly to the following; Public 
Works Director and City Engineer. 

3) Informational Submittals - The Contractor shall submit one copy of all licenses and 
permits directly to the following; Public Works Director and City Engineer. 

Substitutions. Manufacturers submitting proposals for equipment which will require changes to 
the design shown on the Drawings or specified herein shall also include detailed information on 
structural, electrical, mechanical and other miscellaneous changes or modifications required to 
adapt their equipment to the design shown, or as specified below. Provision of such 
information or acceptance for review shall not be construed as approval of such substitute. 

Highlighting and/or Marking. All submittals shall be tailored to the project by highlighting 
appropriate information and/or deleting or crossing out non-applicable information (as well as 
being marked, labeled or identified with where the product will be used, as applicable). All 
options and equipment furnished shall be so indicated. 

Complete Submittals Required. Failure to provide complete submittals, or failure to follow 
the instructions outlined in this section (including but not limited to highlighting applicable 
information and/or crossing out non-applicable information), will result in the incomplete 
submittal being returned to the Contractor without review, at the discretion of the City 
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Engineer or the Public Works Director. 

1.3 MATERIAL AND EQUIPMENT SUBMITTALS: 

a. Variances Shall be Noted. 

1) The Contractor and/or Engineer-of-Record shall indicate on the submittals all 
variances from the requirements in the PWDS or on the Drawings. Failure to note 
variances from the specification requirements may result in the submittal being 
returned to the Contractor without review. 

2) If the proposed equipment includes modifications from standard features or options 
typically provided by the manufacturer for similar applications, these shall be clearly 
noted on the submittal. 

b. Material & Equipment Submittals. Submittals for all materials and equipment used by the 
Contractor in the performance of the work shall include the following as applicable. 
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1) 

2) 

3) 

4) 

5) 

Manufacturers' Literature: Literature indicating the compliance of the product with 
the Specifications shall be included with all submittals. This shall include catalog 
sheets and other descriptive bulletins. Manufacturer's literature shall also include, 
but not be limited to the following: 
a) Manufacturer's catalog data 
b) Materials of construction 
c) Manufacturer's name and model number 
d) Installation instructions and drawings 

Manufacturers' or Suppliers' Certificates: Certificates shall state that the products have 
been sampled and tested in accordance with the proper industrial and governmental 
standards and meet the requirements of the approved design and the PWDS. An 
authorized agent of the manufacturer shall sign certificates. 

Design Data: Design data shall include the calculations, supporting theories, safety 
factors and assumptions used in designing the product. 

Samples: Samples shall be provided as required by this section or if noted on the 
drawings. Samples shall be of the precise material proposed to be furnished. The 
number of samples and sample size shall be of the industry standard unless otherwise 
stated. 

Shop Drawings: Shop drawings shall include the following as applicable to the 
equipment or system along with any special requirements listed in the PWDS, 
approved drawings or directive from the Public Works Director: 
a) Scaled details 
b) Scaled dimensional drawings 
c) Sectional assembly drawings 
d) Fabrication information 
e) Wiring schematics with termination point identification if applicable. 
f) Motor information if applicable. 
g) Piping schematics if applicable. 
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1.4 SUBSTITUTIONS 

a. Substitute items of material or equipment are those items which are determined by the Public 
Works Director NOT to qualify as an "or equal", or which require any level of redesign work 
to incorporate into the project. 

b. Submittals for substitute materials or equipment shall include but not be limited to 
manufacturer's literature, design criteria, dimensions and installation instruction. 

c. The submittal shall include any certifications or test results required to demonstrate that the 
proposed materials or equipment meets the requirements of the specifications and is 
equivalent or better than the specified materials or equipment. 

d. If the substitution requires a change in the design (including dimensional changes to any 
structure or other component), the submittal shall include all pertinent design information 
and details for the required design change, with supporting documentation. 

1.5 QUALITY CONTROL SUBMITTALS 

a. Quality Control submittals are defined as those required by the PWDS to present 
documentary evidence to the City that the Contractor has satisfied certain requirements of the 
approved drawings or the PWDS. Such submittals may include but are not limited to: 

1) Laboratory Certificates: Certificates shall include the results of tests by an 
independent laboratory for comparison to Specification requirements, mix design 
data and approval, plan inspection reports and certification, and other required 
infonnation from the laboratory. All infom1ation submitted shall be signed by an 
authorized agent of the laboratory. 

2) Installation and Calibration Certificates: Certificates shall be submitted for 
equipment as indicated in the individual sections. These certificates shall indicate 
manufacturer's satisfaction with the installation, the accuracy of calibration and 
alignment, and the operation of the equipment. An authorized agent of the 
manufacturer must sign such certificates. 

1.6 INFORMATIONAL SUBMITTALS & SUBMITTALS FOR RECORD 

a. Infonnational submittals fonnalize the flow of information between the Contractor and the 
City. Such submittals may include but are not limited to: 
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1) Construction Schedules: Unless otherwise specified, the Contractor shall submit 
construction schedules as required in the PWDS. 

2) Licenses and Permits: The Contractor shall obtain all licenses and permits required 
by Local, State and Federal laws and submit copies of them to the City, including but 
not limited to the following. 

a) 

b) 

Copies of all construction permits and licenses required by all approving 
agencies, including as applicable cities, counties, state agencies, utility service 
districts, etc. 

Copies of all structural, electrical, mechanical, and plumbing permits (as 
appropriate) required by all approving agencies. 
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c) Copies of County, ODOT and/or railroad right of entry permits (as applicable), 
including copies of permit conditions. 

1.7 CITY REVIEW OF SUBMITTALS 

PWDS 

a. Except as may otherwise be indicated, the City will review the submittals with reasonable 
promptness for their compliance with the design concept and the PWDS and return each 
submittal to the Contractor with comments noted thereon. The City's maximum review 
period for each submittal or resubmittal will be 21 days. 

b. If the review indicates that the material or equipment is in general conformance with the 
design concept and complies with the Drawings and Specifications, submittal copies will be 
marked "REVIEWED". In this event the Contractor may begin to incorporate the material or 
equipment covered by the submittal. 

c. If the review indicates that limited corrections are required, the submittal will be marked 
"FURNISH AS CORRECTED". The Contractor may begin incorporating the material and 
equipment covered by the submittal in accordance with the noted corrections. 
1) Unless otherwise approved in writing by the City, the Contractor shall provide a 

written summary (l.etter, memo or email) confinning how each such "FURN1SH AS 
CORRECTED" review comments will be addressed. A separate letter/memo/email 
shall be provided for each submittal (subject line referencing the submittal number 
and title), with confirmation of each applicable submittal review comment from the 
submittal review by the City, with numbering to match the applicable submittal 
review comment. 

2) If the requirement for written confirmation of "FURNISH AS CORRECTED" 
review comments is waived in writing by the City, no further action is required by 
the Contractor. 

d. If a submittal is returned marked "REVISE AND RESUBMIT", the Contractor shall revise it 
and shall resubmit the required number of copies to the City for review. 

e. 

1) Resubmittal of only portions of multi-page or multi-drawing submittals will not be 
allowed unless specifically requested or allowed by the City (in the submittal 
review). For example, if a Shop Drawing submittal consisting of 10 drawings 
contains one drawing noted as "REVISE AND RESUBMIT", the submittal as a 
whole is deemed "REVISE AND RESUBMIT", and 10 drawings are required to be 
resubmitted. 

2) However, if a submittal includes numerous different items, each of which was 
reviewed and commented on separately, only those noted as "REVISE AND 
RESUBMIT" need to be resubmitted. 

If a submittal is returned marked "REJECTED", it shall mean either that the proposed 
material or product does not satisfy the specification or the submittal is so incomplete that it 
cannot be reviewed. In such cases, copies will be returned to the Contractor for correction. 
The Contractor shall then resubmit the required number of copies of the corrected submittal. 
1) Any material or equipment on-site which is rejected by the City shall be removed 

from the job site by the Contractor within two (2) working days of notification of 
rejection of the submittal. 
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f. Except at its own risk, the Contractor shall not undertake work covered by submittals marked 
as "REVISE AND RESUBMIT" or "REJECTED" until a new submittal is made and 
returned without exceptions. 

g. The City's review of submittals is only for general conformance with the design concept of 
the project and general compliance with the information given in the approved design and the 
PWDS. Corrections or comments made on the submittals or shop drawings during this 
review (or absence of such corrections or comments) do not relieve the Contractor from 
compliance with the requirements of the plans and specifications. Approval of a specific 
item shall not include approval of an assembly of which the item is a component. Contractor 
is responsible for dimensions to be confirmed and correlated at the job site; information that 
pertains solely to the fabrication processes or to the means, methods, techniques, sequences 
and procedures of construction; coordination of his or her work with that of all other trades; 
and for performing all work in a safe and satisfactory manner. 

h. In the event that multiple reviews are performed on the same submittal (or portions of the 
same submittal) due to revisions, clarifications, duplicate submittals or other reasons, all 
submittal review comments are complementary and what is noted by any submittal review 
iteration shall be as binding as if noted on all. 

PART2: PRODUCTS 
None. 

PART 3: EXECUTION 
None. 

PART 4: SPECIAL PROVISIONS 

4.1 SUBMITTAL REPORT FORM 

a. See following pages: 

PWDS 
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WESTECH ENGINEERING INC. SUBMITTAL REPORT 

PROJECT: 

FROM (Contractor_: 

TO: Public Works Director 

COPIES: 1 for pdf submittals, or three (3) ifhard copies are required by Public Works Director 

SUBMITTAL NUMBER _____ (to be numbered sequentially by Contractor) 

Category of Information being Submitted: 
( ) EQUIPMENT/MATERIAL SUBMITTALS/SHOP DWGS ( ) MANUFACTURER'S DATA 
()REPORTS ()METHOD STATEMENT () INFORMATIONFORRECORD 
( ) SAMPLES ( ) OTHER ( ) OPERATIONS&MAlNTENANCE INFO 

DESCRIPTION: 

PWDS Division & Section: _______________________ _ 

CONTRACTOR: 
I hereby certify that the material submitted has been checked for compliance with the approved drawings and any exceptions 
have been clearly noted. 

Signed (Contractor's authorized representative) Date 

Printed Name Title 

ENGINEER-OF-RECORD: 
I hereby certify that I have reviewed this submittal, and it is in compliance with the design concept, the approved drawings 
and PWDS requirements, except as clearly noted. 

Signed (Engineer of Record) Date 

*********************************************************************************************** 
RESPONSE TO SUBMITTAL (by City): 
( ) REVIEWED ( ) FURNISH AS CORRECTED ( ) REJECTED 
( ) REVISE AND RESUBMIT ( ) SEE ATTACHED LETTER, 
Checking is only for general conformance with the design concept of the project and general compliance with the 
information given in the approved design and the PWDS. Corrections or comments made on the submittals or shop drawings 
during this review (or absence of such corrections or comments) do not relieve the contractor from compliance with the 
requirements of the plans and specifications. Approval of a specific item shall not include approval of an assembly of which 
the item is a component. Contractor is responsible for dimensions to be confirmed and correlated at the job site; information 
that pertains solely to the fabrication processes or to the means, methods, techniques, sequences and procedures of 
construction; coordination of his or her work with that of all other trades; and for performing all work in a safe and 
satisfactory manner. 

Signed Date 

Printed Name 

PWDS 
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